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ATTACHMENT 4 – BUDGET 
 
Budgets Provided 

A  summary  budget  for  the  Proposal  is  provided  as  Table  4‐1.    Projects  in  this  Proposal  are 
numbered as follows: 
 

1. Santa Clarita Valley Water Use Efficiency Plan Programs (CLWA–4) 
2. Santa Clara River‐Sewer Trunk Line Relocation (NCWD–3) 
3. Santa Clarita Valley Southern End Recycled Water Project (VWC‐1) 
4. Electrolysis & Volatilization for Bromide Removal & DBP Reduction (CLWA–2) 
5. Santa Clara River, San Francisquito Creek Arundo and Tamarisk Removal (SC–1/USFS–1) 

 
Tables 4‐2 through 4‐6 provide detailed budgets for each of the individual projects consistent with 
the  categories  provided  in  the  Guidelines.    Table  4‐7  provides  the  funds  requested  for  grant 
administration. 
 
Consistency With Work Plan and Schedule 

Both  the  Work  Plan  and  Schedule  provide  discussions  of  the  work  items  under  the  general 
categories outlined  in  the budget  and are  thus  consistent with  the budget  items provided  in  this 
attachment.  The general categories for the budget are as follows: 
 

a) Direct Project Administration Costs 
b) Land Purchase/Easement 
c) Planning/Design/Engineering/Environmental Documentation 
d) Construction/Implementation 
e) Environmental Compliance/Mitigation/Enhancement 
f) Construction Administration 
g) Other Costs 
h) Construction/Implementation Contingency 

 
For  purposes  of  this  proposal,  all  Performance  Assessment  and  Evaluation  Plan  (PAEP),  Quality 
Assurance  and  Performance  Plan  (QAPP),  and Monitoring  Plan  (MP)  preparation were  provided 
under the Other Costs category.  Preparation of the necessary California Environmental Quality Act 
(CEQA)  documentation  was  included  under  the  Planning/Design/Engineering/Environmental 
Documentation budget category.  Furthermore, the schedule also provides the breakdown of work 
items by the budget categories included in this attachment and is therefore also consistent with this 
attachment. 
 
Reasonableness of Detailed Costs and Supporting Documentation 

All  detailed  costs  shown  for  each  project  are  reasonable  and,  where  applicable,  supporting 
information has been provided to justify the cost estimates.  Supporting information includes staff 
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rates  and  number  of  hours  for  labor;  percentage  of  total  used  to  approximate  costs;  and/or 
engineer’s estimate. 
 
Funding Match 

The  proposal  includes  a  funding  match  above  the  required  25%  match.    The  proposal  funding 
match is 50.4% of the total cost of the Proposal.  
 

Proposal Title:  Upper Santa Clara River IRWM Plan Round 1  
Proposition 84 Implementation Grant 

Individual Project Title 

NonState 
Share 

(Funding 
Match) 

Requested 
Grant Funding 
(DWR Grant 
Amount) 

Other State 
Funds Being 

Used  Total 

%  
Funding 
Match 

(a)  Grant Administration  $15,229 $289,354 $0 $304,583 5% 

(b)  SCV WUE Programs  $979,000 $979,000 $0 $1,958,000 50% 

(c)  SCR Sewer Trunk Line  $0 $240,000 $0 $240,000 0% 

(d)  SCV Southern End 
Recycled Water 

$6,513,500 $4,530,000 $0 $11,043,500
59% 

(e)  Bromide Removal Project  $265,960 $995,250 $0 $1,261,210 21% 

(f)  SCR Arundo & Tamarisk 
Removal 

$60,000 $666,449 $0 $726,449 8% 

(i)  Grand Total  $7,833,689  $7,700,053  $0  $15,533,742  50.4% 
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TABLE 42 
PROJECT BUDGET 

Proposal Title:  Upper Santa Clara River IRWM Plan Round 1 Proposition 84 Implementation Grant 

Project Title:  Santa Clarita Valley Water Use Efficiency Plan Programs (CLWA4) 

      (a)  (b)  (c)  (d)  (e) 

Budget Category 

Non
State 
Share* 
(Funding 
Match) 

Requested 
Grant 

 Funding 

Other 
State 
Funds 
Being 
Used  Total 

% 
Funding 
Match 

(a)  Direct Project Administration Costs $130,000 $0 $0 $130,000  100% 

(b)  Land Purchase/Easement  $0 $0 $0 $0  0% 

(c)  Planning/Design/Engineering/ 
Environmental Documentation 

$0 $0 $0 $0  0% 

(d)  Construction/Implementation  $641,000 $979,000 $0 $1,620,000  40% 

(e)  Environmental Compliance/ 
Mitigation/Enhancement 

$0 $0 $0 $0  0% 

(f)  Construction Administration  $0 $0 $0 $0  0% 

(g)  Other Costs  $208,000 $0 $0 $208,000  100% 

(h)  Construction/Implementation 
Contingency 

$0 $0 $0 $0  0% 

(i)  Grand Total (Sum rows (a) through 
(h) for each column) 

$979,000  $979,000  $0  $1,958,000  50% 

*List sources of funding:  Castaic Lake Water Agency wholesale water rate revenues. 
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TABLE 43 
PROJECT BUDGET 

Proposal Title:  Upper Santa Clara River IRWM Plan Round 1 Proposition 84 Implementation Grant 

Project Title:  Santa Clara RiverSewer Trunk Line Relocation (Phase 1) (NCWD3) 

      (a)  (b)  (c)  (d)  (e) 

Budget Category 

Non
State 
Share* 
(Funding 
Match) 

Requested 
Grant 

 Funding 

Other 
State 
Funds 
Being 
Used  Total 

% 
Funding 
Match 

(a)  Direct Project Administration Costs $0 $12,000 $0 $12,000  0% 

(b)  Land Purchase/Easement  $0 $20,000 $0 $20,000  0% 

(c)  Planning/Design/Engineering/ 
Environmental Documentation 

$0 $208,000 $0 $208,000  0% 

(d)  Construction/Implementation  $0 $0 $0 $0  0% 

(e)  Environmental Compliance/ 
Mitigation/Enhancement 

$0 $0 $0 $0  0% 

(f)  Construction Administration  $0 $0 $0 $0  0% 

(g)  Other Costs  $0 $0 $0 $0  0% 

(h)  Construction/Implementation 
Contingency 

$0 $0 $0 $0  0% 

(i)  Grand Total (Sum rows (a) through 
(h) for each column) 

$0  $240,000  $0  $240,000  0% 

*List sources of funding:  District capital reserves. 
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TABLE 44 
PROJECT BUDGET 

 
Proposal Title:  Upper Santa Clara River IRWM Plan Round 1 Proposition 84 Implementation Grant 

Project Title:  Santa Clarita Valley Southern End Recycled Water Project (VWC1) 

      (a)  (b)  (c)  (d)  (e) 

Budget Category 

NonState 
Share* 
(Funding 
Match) 

Requested 
Grant 

 Funding 

Other 
State 
Funds 
Being 
Used  Total 

% 
Funding 
Match 

(a)  Direct Project Administration Costs $18,500 $0 $0 $18,500  100% 

(b)  Land Purchase/Easement  $250,000 $0 $0 $250,000  100% 

(c)  Planning/Design/Engineering/ 
Environmental Documentation 

$497,000 $0 $0 $497,000  100% 

(d)  Construction/Implementation  $4,530,000 $4,530,000 $0 $9,060,000  50% 

(e)  Environmental Compliance/ 
Mitigation/Enhancement 

$0 $0 $0 $0  0% 

(f)  Construction Administration  $1,058,000 $0 $0 $1,058,000  100% 

(g)  Other Costs  $10,000 $0 $0 $10,000  100% 

(h)  Construction/Implementation 
Contingency 

$150,000 $0 $0 $150,000  100% 

(i)  Grand Total (Sum rows (a) 
through (h) for each column) 

$6,513,500  $4,530,000  $0  $11,043,500  59% 

*List sources of funding:  Property tax/water rates. 
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TABLE 45 
PROJECT BUDGET 

 
Proposal Title:  Upper Santa Clara River IRWM Plan Round 1 Proposition 84 Implementation Grant 

Project Title:  Electrolysis & Volatilization for Bromide Removal and Disinfectant Byproduct 
Reduction Project (CLWA2) 

      (a)  (b)  (c)  (d)  (e) 

Budget Category 

Non
State 
Share* 
(Funding 
Match) 

Requested 
Grant 

 Funding 

Other 
State 
Funds 
Being 
Used  Total 

% 
Funding 
Match 

(a)  Direct Project Administration Costs $130,000 $0 $0 $130,000  100% 

(b)  Land Purchase/Easement  $0 $0 $0 $0  0% 

(c)  Planning/Design/Engineering/ 
Environmental Documentation 

$135,960 $0 $0 $135,960  100% 

(d)  Construction/Implementation  $0 $975,450 $0 $975,450  0% 

(e)  Environmental Compliance/ 
Mitigation/Enhancement 

$0 $0 $0 $0  0% 

(f)  Construction Administration  $0 $0 $0 $0  0% 

(g)  Other Costs  $0 $0 $0 $0  0% 

(h)  Construction/Implementation 
Contingency 

$0 $19,800 $0 $19,800  0% 

(i)  Grand Total (Sum rows (a) through 
(h) for each column) 

$265,960  $995,250  $0  $1,261,210  21% 

*List sources of funding:  Water Research Foundation Grant Funding, funding from Carollo Engineers (a 
$550,000 commitment towards research and design of the demonstration plant), Metropolitan Water District of 
Southern California, & Castaic Lake Water Agency wholesale water rate revenues. 
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TABLE 46 
PROJECT BUDGET 

 
Proposal Title:  Upper Santa Clara River IRWM Plan Round 1 Proposition 84 Implementation Grant 

Project Title:  Santa Clara River, San Francisquito Creek Arundo and Tamarisk Removal Project  
(SC–1/USFS–1, SCR Arundo Removal) 

      (a)  (b)  (c)  (d)  (e) 

Budget Category 

Non
State 
Share* 
(Funding 
Match) 

Requested 
Grant 

 Funding 

Other 
State 
Funds 
Being 
Used  Total 

% 
Funding 
Match 

(a)  Direct Project Administration Costs $0 $25,638 $0 $25,638  0% 

(b)  Land Purchase/Easement  $0 $0 $0 $0  0% 

(c)  Planning/Design/Engineering/ 
Environmental Documentation 

$60,000 $10,000 $0 $70,000  86% 

(d)  Construction/Implementation  $0 $455,575 $0 $455,575  0% 

(e)  Environmental Compliance/ 
Mitigation/Enhancement 

$0 $0 $0 $0  0% 

(f)  Construction Administration  $0 $78,650 $0 $78,650  0% 

(g)  Other Costs  $0 $28,250 $0 $28,250  0% 

(h)  Construction/Implementation 
Contingency 

$0 $68,336 $0 $68,336  0% 

(i)  Grand Total (Sum rows (a) through 
(h) for each column) 

$60,000  $666,449  $0  $726,449  8% 

*List sources of funding:  A US Fish and Wildlife Service endowment for invasive plant removal in the Santa 
Clara River, staff time for City and the US Forest Service, volunteer hours for US Forest Service project 
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Table 47  
Project Budget 

 
Proposal Title:  Upper Santa Clara River IRWM Plan Round 1 Proposition 84 Implementation Grant 

Project Title:  Grant Administration 

      (a)  (b)  (c)  (d)  (e) 

Budget Category 

Non
State 
Share* 
(Funding 
Match) 

Requested 
Grant 

 Funding 

Other 
State 
Funds 
Being 
Used  Total 

% 
Funding 
Match 

(a)  Direct Project Administration Costs $15,229 $289,354 $0 $304,583  5% 

(b)  Land Purchase/Easement  $0 $0 $0 $0  0% 

(c)  Planning/Design/Engineering/ 
Environmental Documentation 

$0 $0 $0 $0  0% 

(d)  Construction/Implementation  $0 $0 $0 $0  0% 

(e)  Environmental Compliance/ 
Mitigation/Enhancement 

$0 $0 $0 $0  0% 

(f)  Construction Administration  $0 $0 $0 $0  0% 

(g)  Other Costs  $0 $0 $0 $0  0% 

(h)  Construction/Implementation 
Contingency 

$0 $0 $0 $0  0% 

(i)  Grand Total (Sum rows (a) through 
(h) for each column) 

$15,229  $289,354  $0  $304,583  5% 

*List sources of funding:  Castaic Lake Water Agency general operating fund and revenue from water rates.  

 
 



Non-State Share 
(Funding Match)

Requested State 
Share (Grant 

Funding)
Total Non-State Share 

(Funding Match)

Requested State 
Share (Grant 

Funding)
Total Non-State Share 

(Funding Match)

Requested State 
Share (Grant 

Funding)
Total

(a) Direct Project Administration Costs  $          130,000  $                      -  $          130,000 -$                      12,000$             $            12,000 18,500$            -$                      18,500$            
(b) Land Purchase/Easement  $                      -  $                      -  $                      - -$                      20,000$             $            20,000 250,000$          -$                      250,000$          

(c)
Planning/Design/Engineering/
Environmental Documentation  $                      -  $                      -  $                      - -$                      208,000$           $          208,000 497,000$          -$                      497,000$          

(d) Construction/Implementation  $          641,000  $          979,000  $       1,620,000 -$                      -$                       $                      - 4,530,000$       4,530,000$       9,060,000$       
(e)

p
Mitigation/Enhancement  $                      -  $                      -  $                      - -$                      -$                       $                      - -$                      -$                      -$                      

(f) Construction Administration  $                      -  $                      -  $                      - -$                      -$                       $                      - 1,058,000$       -$                      1,058,000$       
(g) Other Costs  $          208,000  $                      -  $          208,000 -$                      -$                       $                      - 10,000$            -$                      10,000$            
(h) Construction/Implementation Contingency  $                      -  $                      -  $                      - -$                      -$                       $                      - 150,000$          -$                      150,000$          

(i)
Grand Total 
(Sum (a) through (h) for each column)  $          979,000  $          979,000  $       1,958,000 -$                      240,000$          240,000$          6,513,500$       4,530,000$       11,043,500$     

(j) Calculation of Funding Match %
(Used in Funding Match Scoring Criterion) - - 50% - - 0% - - 59%

Non-State Share 
(Funding Match)

Requested State 
Share (Grant 

Funding)
Total Non-State Share 

(Funding Match)

Requested State 
Share (Grant 

Funding)
Total Non-State Share 

(Funding Match)

Requested State 
Share (Grant 

Funding)
Total Non-State Share 

(Funding Match)

Requested 
State Share 

(Grant Funding)
Total

(a) Direct Project Administration Costs 130,000$          -$                      130,000$          -$                      25,638$            25,638$            15,229$            289,354$          304,583$          293,729$          326,991$         620,721$          
(b) Land Purchase/Easement -$                      -$                      -$                      -$                      -$                      -$                      - -$                      -$                      250,000$          20,000$           270,000$          

(c)
Planning/Design/Engineering/
Environmental Documentation 135,960$          -$                      135,960$          60,000$            10,000$            70,000$            - -$                      -$                      692,960$          218,000$         910,960$          

(d) Construction/Implementation -$                      975,450$          975,450$          -$                      455,575$          455,575$          - -$                      -$                      5,171,000$       6,940,025$      12,111,025$     

(e)
Environmental Compliance/
Mitigation/Enhancement -$                      -$                      -$                      -$                      -$                      -$                      - -$                      -$                      -$                      -$                     -$                      

(f) Construction Administration -$                      19,800$            19,800$            -$                      78,650$            78,650$            -$                      -$                      -$                      1,058,000$       98,450$           1,156,450$       
(g) Other Costs -$                      -$                      -$                      -$                      28,250$            28,250$            -$                      -$                      -$                      218,000$          28,250$           246,250$          
(h) Construction/Implementation Contingency -$                      -$                      -$                      -$                      68,336$            68,336$            -$                      -$                      -$                      150,000$          68,336$           218,336$          

(i)
Grand Total 
(Sum (a) through (h) for each column) 265,960$          995,250$          1,261,210$       60,000$            666,449$          726,449$          15,229$            289,354$          304,583$          7,833,689$       7,700,053$      15,533,742$     

(j) Calculation of Funding Match %
(Used in Funding Match Scoring Criterion) - - 21% - - 8% - - 5% 50% 50%

Budget Category

GRAND TOTAL FOR ALL PROJECTSElectrolysis & Volatilization for Bromide Removal 
& BDP Reduction (CLWA-2)

SCR, San Francisquito Creek Arundo & Tamarisk 
Removal Project (SC-1/USFS-1)

Budget Category

SCV Water Use Efficiency Plan Programs (CLWA-
4)

Santa Clara River - Sewer Trunk Line Relocation 
(NCWD-3)

SCV Southern End Recycled Water Project (VWC-
1)

Implementation Grant Administration
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SCV Water Use Efficiency Plan Programs (CLWA-4)

Summary and Back-up

Budget Category

Other State 
Funds Being 

Used

NonState 
Share (Funding 

Match)
Requested 

Grant Funding Total
% Funding 
Match

(a) Direct Project Administration Costs ‐$                            130,000$              ‐$                             130,000$            100%
(b) Land Purchase/Easement ‐$                            ‐$                            ‐$                             ‐$                           ‐
(c) Planning/Design/Engineering/ Environmental Documentation ‐$                            ‐$                            ‐$                             ‐$                           ‐
(d) Construction/Implementation ‐$                            641,000$              979,000$               1,620,000$         40%
(e) Environmental Compliance/ Mitigation/Enhancement ‐$                            ‐$                            ‐$                             ‐$                           ‐
(f) Construction Administration ‐$                            ‐$                            ‐$                             ‐$                           ‐
(g) Other Costs ‐$                            208,000$              ‐$                             208,000$            100%
(h) Construction/Implementation Contingency ‐$                            ‐$                            ‐$                             ‐$                           ‐
(i) Grand Total, (a) through (h) ‐$                          979,000$            979,000$             1,958,000$        50%

(a) Direct Project Administration Costs

Task Cost # of hours
$/hr for 

administrator

Total 
Administrative 

Costs
a.1 Administration 80,000$                800 100$                       80,000$               
a.2 Reporting 50,000$                500 100$                       50,000$               
a.3 Labor Compliance Program See note 1 130,000$           

Total 130,000$          

(b) Land Purchase/ Easement
ROW Agent/AppraisLand Purchase Total

Land Purchase/Easement ‐$                       ‐$                       ‐$                       

(c)  Planning / Design/ Engineering/ Environmental Documentation  
Consultant No additional planning, design, or permits are needed to implement this Project.

c.1 Assessment & Eval ‐$                      
1.1 Geotechnical Investigations, Data Collection and Surveying ‐$                      
1.2 Preparation of Technical memoranda ‐$                      
1.3 Preliminary Design Report ‐$                      

c.2 Final Design ‐$                      
c.3 Environmental Documentation ‐$                      
c.4 Permitting ‐$                      

Total $                     

(d) Construction/ Implementation
Item Cont Bid Cost Notes:  2)  Costs for Task d.1.1 have been included in Task d.1
d.1 Consultant 902,000$             
d.1.1.1 Programs Implementation See Note 2 ‐
d.2 Conservation Equipment 172,000$             
d.3 Rebates 546,000$             

Total 1,620,000$       

(e) Environmental Compliance/ Mitigation / Enhancement
Item Cost

‐$                      
Total ‐$                      

(f) Construction Administration
Item Cost

‐$                      
Total ‐$                      

(g) Other Costs
Item Cost
g.1 Public Outreach 208,000$              Costs for public outreach based on first year of implementation of SCV WUE Plan programs.
g.2 PAEP See note 3 Notes:  3)  Costs for Task g.2 have been included in Task g.1

Total 208,000$              Costs for preparation of PAEP based on consultant estimate.

(h) Construction/Implementation Contingency
Item Cost

‐$                      
Total ‐$                      

Notes:  1) Costs for Task a.3 have been included in Task a. 1 
Direct project administrative costs assume the project manager 
will spend on average 60 hours per month over the entire 2 
year period.  

No land or easement will need to be purchased for this project. Therefore no 
costs were included for this budget line item.

This project was determined to be Categorically Excempt from CEQA, and no mitigation or 
enhancement is required. Therefore no costs were included for this budget line item.

No costs for construction administration are being requested. Therefore no costs were 
included for this budget line item.

Costs for contingency for construction/implementation have not been assumed as a separate budget item, 
all costs are contained within the overall construction costs in Task d.
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Santa Clara River-Sewer Trunk Line Relocation (NCWD-3)

 Summary and Back-up

Budget Category

Other State 
Funds Being 

Used

NonState 
Share (Funding 

Match)
Requested 

Grant Funding Total
% Funding 
Match

(a) Direct Project Administration Costs ‐$                            ‐$                            12,000$                 12,000$             0%
(b) Land Purchase/Easement ‐$                            ‐$                            20,000$                 20,000$             0%
(c) Planning/Design/Engineering/ Environmental Documentation ‐$                            ‐$                            208,000$               208,000$           0%
(d) Construction/Implementation ‐$                            ‐$                            ‐$                             ‐$                         ‐
(e) Environmental Compliance/ Mitigation/Enhancement ‐$                            ‐$                            ‐$                             ‐$                         ‐
(f) Construction Administration ‐$                            ‐$                            ‐$                             ‐$                         ‐
(g) Other Costs ‐$                            ‐$                            ‐$                             ‐$                         ‐
(h) Construction/Implementation Contingency ‐$                            ‐$                            ‐$                             ‐$                         ‐
(i) Grand Total, (a) through (h) ‐$                            ‐$                            240,000$               240,000$           0%

(a) Direct Administration

Task Cost # of hours
$/hr for 

administrator

Total 
Administrativ

e Costs
a.1 Administration 3,000$                   60 50 3,000$               
a.2 Reporting 3,000$                   60 50 3,000$               
a.3 Labor Compliance Program 6,000$                   120 50 6,000$               

Total 12,000$             

(b) Land Purchase/ Easement
ROW Agent/Apprais Land Purchase Total Cost Assumptions and Basis

Land Purchase/Easement ‐$                       ‐$                       20,000$               

(c)  Planning / Design/ Engineering/ Environmental Documentation  
Consultant

c.1 Assessment & Eval 40,000$               
1.1 Geotechnical Investigations, Data Collection and Surveying ‐$                      

River Bank Protection 15,000$                Based on most recent engineering estimate, November 2009, Alliance Land Planning and Engineering
Surveying 25,000$                Based on most recent engineering estimate, November 2009, Alliance Land Planning and Engineering

1.2 Preparation of Technical memoranda ‐$                      
1.3 Preliminary Design Report ‐$                      

c.2 Final Design 100,000$             Based on most recent engineering estimate, November 2009, Alliance Land Planning and Engineering
c.3 Environmental Documentation 50,000$                Costs to complete the CEQA documentation process (Initial Study & Mitigated Negative Declaration)
c.4 Permitting 18,000$                Permit costs based on experience obtaining same permits for similar District projects.

Total 208,000$           

(d) Construction/ Implementation
Item Cont Bid Cost

‐$                      
Total $                     

(e) Environmental Compliance/ Mitigation / Enhancement
Item Cost

‐$                      
Total ‐$                      

Direct project administrative costs assume the project 
manager will spend on average 10 hours per month over 
the entire 2 year period.  Costs for preparation of a PAEP 
and Labor Compliance Plan are based on past experience.

No land or easement will need to be purchased for this project. Therefore no costs 
were included for this budget line item.

No land or easement will need to be purchased for this project. Therefore no costs were 
included for this budget line item.



(f) Construction Administration
Item Cost

‐$                      
Total ‐$                      

(g) Other Costs
Item Cost Note: 1) Costs for Task g.1 have been included in Task a.1
g.1 PAEP See note 1 Costs based on past experience on PAEP preparation.

Total ‐$                      

(h) Construction/Implementation Contingency
Item Cost

‐$                      
Total ‐$                      

No costs for construction administration are being requested. Therefore no costs were 
included for this budget line item.

No land or easement will need to be purchased for this project. Therefore no costs were 
included for this budget line item.



Attachment 4 - Budget
SCV Southern End Recycled Water Project (VWC-1)

 Summary and Back-up 

Budget Category

Other State 
Funds Being 

Used

NonState Share 
(Funding 
Match)

Requested Grant 
Funding Total

% Funding 
Match

(a) Direct Project Administration Costs ‐$                            18,500$                ‐$                             18,500$                  100%
(b) Land Purchase/Easement ‐$                            250,000$              ‐$                             250,000$               ‐
(c) Planning/Design/Engineering/ Environmental Documentation ‐$                            497,000$              ‐$                             497,000$               ‐
(d) Construction/Implementation ‐$                            4,530,000$          4,530,000$           9,060,000$            50%
(e) Environmental Compliance/ Mitigation/Enhancement ‐$                            ‐$                            ‐$                             ‐$                              ‐
(f) Construction Administration ‐$                            1,058,000$          ‐$                             1,058,000$            100%
(g) Other Costs ‐$                            10,000$                ‐$                             10,000$                  100%
(h) Construction/Implementation Contingency ‐$                            150,000$              ‐$                             150,000$               100%
(i) Grand Total, (a) through (h) ‐$                           6,513,500$         4,530,000$          11,043,500$        59%

(a) Direct Administration

Task Cost # of hours
$/hr for 

administrator

Total 
Administrative 

Costs
a.1 Administration 15,000$                150 100$                       15000
a.2 Reporting 3,500$                   35 100$                       3500
a.3 Labor Compliance Program See note 1

Total 18,500$              

(b) Land Purchase/ Easement
ROW Agent/Apprais Land Purchase Total

Land Purchase/Easement ‐$                       250,000$              250,000$            

(c)  Planning / Design/ Engineering/ Environmental Documentation  
Consultant

c.1 Assessment & Eval 250,000$             
1.1 Geotechnical Investigations, Data Collection and Surveying ‐$                      
1.2 Preparation of Technical memoranda ‐$                      
1.3 Preliminary Design Report 250,000$             

c.2 Final Design 245,000$             
c.3 Environmental Documentation ‐$                      
c.4 Permitting 2,000$                  

Total 497,000$           

(d) Construction/ Implementation
Item Cont Bid Cost
Capital Contruction Costs* 9,060,000$         

Total 9,060,000$       
*See backup

*Backup
Item Quantity Quantity Unit Cost Total $

Transmission Mains 31,000                  210                          6,510,000$           
20" Freeway Crossing (linear foot) 1,000                     550                          550,000$              

Traffic Control, Traffic Loops, Re‐striping, etc. (lump sum) 1                             150,000                 150,000$              
Booster Station (A) 2                             400,000                 800,000$              
Service Meter Connections 69                           3,300                      227,700$              

Subtotal 8,237,700$           
Construction Administration 10% 823,770$              

Total 9,061,470$         
Notes: A) Includes site work, electrical and controls

Note: 1) Costs for Task a.3 have been included in Task a.1 
The budget for the project assumes the Project Manager 
will spend about 12 hours per month on the project during 
the first year while the project is undergoing construction 
and on average a couple of hours per month during the 
remaining two years for administrative duties.

No land or easement will need to be purchased for this project. Therefore no 
costs were included for this budget line item.



Attachment 4 - Budget
SCV Southern End Recycled Water Project (VWC-1)

 Summary and Back-up 

(e) Environmental Compliance/ Mitigation / Enhancement
Item Cost

‐$                      
Total ‐$                      

(f) Construction Administration
Item Cost Notes: 2) Estimated at approximately 10 percent of the total construction costs
Construction Administration (2) 1,058,000$         

Total 1,058,000$       

(g) Other Costs
Item Cost Note: 1) Costs for Task g.1 have been included in Task a.1
g.1 PAEP, MP, QAPP See note 3 Costs for preparation of PAEP, MP, and QAPP  based on past experience and preliminary consultant estimates.
g.2 Post Construction Monitoring/Mitigation 10,000$               

Total 10,000$              

(h) Construction/Implementation Contingency
Item Cost Notes: 2) Estimated at approximately 2 percent of the total construction costs
Engineering During Construction/Contingency 150,000$             

Total 150,000$           

No land or easement will need to be purchased for this project. Therefore no costs were 
included for this budget line item.



Attachment 4 - Budget
Electrolysis and Volatilization for Bromide Removal and DBP Reduction (CLWA-2)

Summary and Back-up

Budget Category

Other State 
Funds Being 

Used

NonState Share 
(Funding 
Match)

Requested Grant 
Funding Total

% Funding 
Match

(a) Direct Project Administration Costs ‐$                            130,000$              ‐$                              130,000$            100%
(b) Land Purchase/Easement ‐$                            ‐$                            ‐$                              ‐$                          ‐
(c) Planning/Design/Engineering/ Environmental Documentation ‐$                            135,960$              ‐$                              135,960$            ‐
(d) Construction/Implementation ‐$                            ‐$                            975,450$               975,450$            0%
(e) Environmental Compliance/ Mitigation/Enhancement ‐$                            ‐$                            ‐$                              ‐$                          ‐
(f) Construction Administration ‐$                            ‐$                            19,800$                  19,800$              0%
(g) Other Costs ‐$                            ‐$                            ‐$                              ‐$                          ‐
(h) Construction/Implementation Contingency ‐$                            ‐$                            ‐$                              ‐$                          ‐
(i) Grand Total, (a) through (h) ‐$                            265,960$              995,250$               1,261,210$       21%

(a) Direct Administration

Task Cost # of hours
$/hr for 

administrator

Total 
Administrativ

e Costs Note: 1) Costs for Task a.2 have been included in Task a.1
a.1 Administration 80,000$                 800 100 80000
a.2 Reporting See note 1 0 0 0
a.3 Labor Compliance Program 50,000$                 500 100 50000

Total 130,000$            

(b) Land Purchase/ Easement
ROW Agent/Apprais Land Purchase Total

Land Purchase/Easement ‐$                       ‐$                       ‐$                        

(c)  Planning / Design/ Engineering/ Environmental Documentation  
Consultant

c.1 Assessment & Eval 30,360$                
1.1 Geotechnical Investigations, Data Collection and Surveying 3,960$                  
1.2 Preparation of Technical memoranda ‐$                      
1.3 Preliminary Design Report 26,400$                

c.2 Final Design 99,000$                
c.3 Environmental Documentation ‐$                      
c.4 Permitting 6,600$                  

Total 135,960$            

(d) Construction/ Implementation
Item Cont Bid Cost
d.1 Bid and Award ‐$                       ‐$                      
d.2 Mobilization and Site Preparation 25,000$                 ‐$                      
d.3 Project Construction 937,250$             
d.4 Perfomance testing and demobilization 13,200$                 ‐$                      

Total 975,450$             $                      

(e) Environmental Compliance/ Mitigation / Enhancement
Item Cost

‐$                      
Total ‐$                      

No land or easement will need to be purchased for this project. Therefore no 
costs were included for this budget line item.

This project was determined to be Categorically Excempt from CEQA, and no mitigation or 
enhancement is required. Therefore no costs were included for this budget line item.



Attachment 4 - Budget
Electrolysis and Volatilization for Bromide Removal and DBP Reduction (CLWA-2)

Summary and Back-up

(f) Construction Administration
Item Cost # of hours $/hr 
Construction Admin 19,800$                
Project Manager 72 170
Administrative Staff 76 100

Total 19,800$               Total 19,840$                

(g) Other Costs
Item Cost Note: 2) Costs for Task g.1 have been included in Task a.1
g.1 PAEP, MP, and QAPP See note 2 Costs for PAEP, MP, and QAPP based on past experience and preliminary consultant estimates.

Total ‐$                      

(h) Construction/Implementation Contingency
Item Cost

‐$                      
Total ‐$                      

This project was determined to be Categorically Excempt from CEQA, and no mitigation or 
enhancement is required. Therefore no costs were included for this budget line item.



Attachment 4 - Budget
SCR, San Francisquito Creek Arundo and Tamarisk Removal Project (SC-1/USFS-1)

 Summary and Back-up

Budget Category

Other State 
Funds Being 

Used

NonState Share 
(Funding 
Match)

Requested Grant 
Funding Total

% Funding 
Match

(a) Direct Project Administration Costs ‐$                             ‐$                             25,638$                  25,638$              0%
(b) Land Purchase/Easement ‐$                             ‐$                             ‐$                              ‐$                          ‐
(c) Planning/Design/Engineering/ Environmental Documentation ‐$                             60,000$                 10,000$                  70,000$              86%
(d) Construction/Implementation ‐$                             ‐$                             455,575$               455,575$           0%
(e) Environmental Compliance/ Mitigation/Enhancement ‐$                             ‐$                             ‐$                              ‐$                          ‐
(f) Construction Administration ‐$                             ‐$                             78,650$                  78,650$              0%
(g) Other Costs ‐$                             ‐$                             28,250$                  28,250$              0%
(h) Construction/Implementation Contingency ‐$                             ‐$                             68,336$                  68,336$              0%
(i) Grand Total, (a) through (h) ‐$                             60,000$                 666,449$               726,449$           8%

(a) Direct Administration

Task Cost # of hours
$/hr for 

administrator

Equipment/ 
Supplies for 
Administratio

n

Note: 1) Costs for Task a.2 have been included in Task a.1

a.1 Administration ‐$                       
1.1 Sustainability Planner 2,092$                   50 41.83$                   

a.2 Reporting See note 1
a.3 Labor Compliance Program 7,180$                   240 28.25$                    400$                   
3.1 Senior Contact Management (Contract) 8,000$                   160 50.00$                   
3.2 Sustainability Planner 8,366$                   200 41.83$                   

Total 25,638$              

(b) Land Purchase/ Easement
ROW Agent/Apprais Land Purchase Total

Land Purchase/Easement ‐$                        ‐$                        $                       

(c)  Planning / Design/ Engineering/ Environmental Documentation  
Consultant

c.1 Assessment & Eval ‐$                       
1.1 Geotechnical Investigations, Data Collection and Surveying ‐$                       
1.2 Preparation of Technical memoranda ‐$                       
1.3 Preliminary Design Report ‐$                       

c.2 Final Design ‐$                       
c.3 Environmental Documentation 60,000$                 Provided as Match by USFS for NEPA Compliance
c.4 Permitting 10,000$                 CDFG 1602, ACOE 404, costs based on previous project experience on obtaining permits

Total 70,000$              

No land or easement will need to be purchased for this project. Therefore no 
costs were included for this budget line item.



Attachment 4 - Budget
SCR, San Francisquito Creek Arundo and Tamarisk Removal Project (SC-1/USFS-1)

 Summary and Back-up

(d) Construction/ Implementation
Item Cont Bid Cost
d.1 Bid and Award ‐$                        ‐$                       
d.2 Mobilization and Site Preparation ‐$                        ‐$                       

Biological Monitoring 67,700$                
d.3 Project Construction ‐$                        ‐$                        # of hours $/hr # staff Per City of Santa Clarita, 2009 rates
Foreman 32,625.00$           ‐$                        725 45 1
Laborers 253,750.00$        ‐$                        725 35 10
Tool Truck 18,125.00$           ‐$                        725 25 1
Tractor, manned 83,375.00$           ‐$                        725 115 1
d.4 Perfomance testing and demobilization ‐$                        ‐$                       

Total 455,575$            $                     

(e) Environmental Compliance/ Mitigation / Enhancement
Item Cost

‐$                       
Total $                     

(f) Construction Administration

Item Cost # of hours $/hr 
Equipment/ 
Supplies 

Senior Project Manager (Contract) 56,400.00$           350 160 400
Principle (Contract) 7,400.00$             40 175 400
Sr. Associate (Contract) 12,900.00$           100 125 400
Administrative Staff 1,950.00$             30 65

Total 78,650$              

(g) Other Costs
Item Cost Notes: 3)  Costs for Task g.1 are included within Task a.1
g.1 PAEP See Note 3 Costs for PAEP, MP, and QAPP based on past experience and preliminary consultant estimates.
g.2 Equipment

Aquamaster 3,000$                  
Dump truck 20,000$                
Dump charge 5,000$                  
Blazon dye indicator 250$                      

Total 28,250$              

(h) Construction/Implementation Contingency
Item Cost Notes:  Assumed to be 15% of total construction cost, based on previous projects and professional experience.
Construction Contingency 68,336.3$            

Total 68,336$              

CEQA compliance and mitigation efforts are budgeted as part of permitting and/or in construction. As such, their 
costs are not included within this task.



Attachment 4 - Budget
Upper Santa Clara River IRWM Plan Round 1 Implementation Grant Administration

 Summary and Back-up

Budget Category

Other State 
Funds Being 

Used

NonState Share 
(Funding 
Match)

Requested Grant 
Funding Total

% Funding 
Match

(a) Direct Project Administration Costs ‐$                             15,229$                 289,354$               304,583$           0.05$                  
(b) Land Purchase/Easement ‐$                             ‐$                             ‐$                              ‐$                          ‐
(c) Planning/Design/Engineering/ Environmental Documentation ‐$                             ‐$                             ‐$                              ‐$                          ‐
(d) Construction/Implementation ‐$                             ‐$                             ‐$                              ‐$                          ‐
(e) Environmental Compliance/ Mitigation/Enhancement ‐$                             ‐$                             ‐$                              ‐$                          ‐
(f) Construction Administration ‐$                             ‐$                             ‐$                              ‐$                          ‐
(g) Other Costs ‐$                             ‐$                             ‐$                              ‐$                          ‐
(h) Construction/Implementation Contingency ‐$                             ‐$                             ‐$                              ‐$                          ‐
(i) Grand Total, (a) through (h) ‐$                             15,229$                 289,354$               304,583$           5%

(a) Direct Administration
January 1, 2010 Rates

Classification:
Hourly Rate: $245 $205 $160 $105 $80

Task 1 -Reports
Subtask 1.1 Quarterly Report 1 6 24 12 10
Subtask 1.1 ‐ Quarterly Report 2 6 24 12 10
Subtask1.1 ‐ Quarterly Report 3 6 24 12 10
Subtask1.1 ‐ Quarterly Report 4 6 24 12 10
Subtask 1.1 ‐ Quarterly Report 5 6 24 12 10

(b) Subtask 1.1 ‐Quarterly Report 6 6 24 12 10
Subtask 1.1‐ Quarterly Report 7 6 24 12 10
Subtask 1.2‐ Grant Agreement Completion Final Report 6 40 12 10
Subtask 1.3‐ Administration/Management 20 100 8

(c)  Subtask
Task 1 - Subtotal 68 308 96 0 88

All Tasks Total 68 308 96 0 88
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